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Section 1.0:  Introduction         

1.1 Overview 
 
The State of Maryland Information Technology Project Request (ITPR) process exists to ensure 
that all Maryland State Agencies follow a standardized approach to requesting Information 
Technology (IT) funds that support the Agency’s Information Technology Master Plan (ITMP) 
and are consistent with State IT goals and objectives.  The Agency ITPR submission details the 
schedule and cost aspects of an Agency’s IT investment request. 
 
 
1.2 Purpose 
 
This document provides guidance and instructions for the Agency Information Technology 
Project Request process in support of an Agency’s five-year IT strategic plan, which captures the 
fiscal year 2006 – 2010 IT budget request.  
 
 
1.3 Scope 
 
These guidelines and instructions apply to all units of the Executive Branch of Maryland State 
Government, including public institutions of higher education other than the University System 
of Maryland, and any Agency requesting IT funds through the Information Technology Project 
Request (ITPR) process and/or the Major Information Technology Development Project Fund 
(MITDPF) as stated in Chapters 467 and 468, Acts of 2002, as mandated by State Finance and 
Procurement Title 3 § 3-403. 
 
 
1.4 Outcome 
 
The ITPR process seeks to accomplish the following goals: 
 

• Ensure consistency of IT project investments with State IT goals and objectives; 
• Ensure consistency of IT project investments with an Agency’s IT strategic planning 

document(s); 
• Provide documentation regarding project detail of an IT project investment; 
• Capture schedule and cost detail for Agency IT project requests; 
• Provide foundational information to determine the State IT Project Portfolio; 
• Provide a consistent and repeatable process in support of the “Select”, “Control”, and 

“Evaluate” model for State IT Project Portfolio management; and 
• Ensure uniformity of IT project request submission. 
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1.5 Maryland Operating Budget 
 
Information collected from the FY06 Agency ITPR submissions that receive allowance are 
reviewed and used for publication in the Maryland Operating Budget for FY06.  It is critical that 
ITPR information is entered accurately and completely. 
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Section 2.0:  ITPR Instructions & Format      

2.1 General Preparation Instructions 
 
The Agency IT Project Request submissions should encompass a five-year project detail 
reporting period.  
 
IT Project Input Detail is divided into the following sections: 
 

• Section 1A. General Information 
• Section 1B. Project Information 
• Section 1C. Schedule 
• Section 1D. Cost 
� Project Phase Cost by Fund 
� Project Expenditures by Comptroller Object 

 
 
2.2 Agency ITPR Format and Content 
 
 The following section provides instruction on completion of the ITPR form.  For your 

reference, Attachment A contains a completed ITPR, which can be used as a model.    
 

2.2.1  IT Project Input Detail  
 
Section 1 of the IT Project Request form seeks to capture the detail of a specific IT 
project.  This section is divided into four sub-sections, General Information, Project 
Information, Schedule and Cost.  This information will provide the basis with which IT 
projects are assessed and evaluated to determine whether to begin, or continue, 
investment of a specific initiative.  Specific instructions for this section are as follows: 
 
Section 1A.  General Information 
A. Agency:  Enter the full name of your Agency. 

 
B. Project Title:  Provide a concise title that will be  the same as the title provided on the 

project summary of the IT Master Plan. 
 

C. Executive Business Sponsor:  Enter the full names of the Executive Business 
Sponsors of the project. 

 
D. IT Project Manager:  Enter the full name of the IT project manager. 

 
E. Agency Senior Management Review:  OIT requires that your IT Project Requests be 

reviewed and approved by the Executive Business Sponsor, the Agency CIO and the 
Agency CFO.  Please indicate that this has occurred by checking the appropriate 



FY06 Agency ITPR Guidelines & Instructions 
 
 

 4  

boxes accordingly.  Please enter the names of the Executive Business Sponsor, 
Agency CIO, and Agency CFO completing the required signoff. 

 
F. Budget:  

 
1. Appropriation Code:  Enter the eight-digit RSTARS appropriation code. 
2. Sub Program Code:  Enter the four-digit RSTARS appropriation code.   
3. PCA Code:  Enter the five digit RSTARS program cost account code. 

 
G. Over CSB (Y/N):  Indicate with a “Yes” or  “No” if the project is over the “Current 

Services Budget” (i.e., unfunded). 
 

H. Project Level:  Indicate whether the project level is “New” or “Ongoing” by marking 
the appropriate check box. 

 
I. Project Plan Number:  Provide a two-digit Project Plan Number that is a unique 

identifier of the project (e.g., 01, 02, 03).  This identifier usually correlates to the 
Agency project numbering scheme cited in the Agency ITMP. 

 
J. Project Type:  Indicate whether the project is New Development, System 

Enhancement, IT Infrastructure, or Other. 
 

Definitions of Project Type 
 

1. New Development:  Projects that involve the development and deployment of a 
system to support a new or changed business function, to replace an existing 
system which can no longer fulfill business needs, or to automate functions being 
done manually.  New Development includes any COTS packages that will be 
procured as an IT solution. 

2. System Enhancement:  Projects that involve significant modifications to the 
requirements and/or design of an existing system.  

3. IT Infrastructure:  Projects that involve the installation of new or replacement 
hardware, cabling, or system software products.  

4. Other:  If the project is none of the preceding types, then indicate the project type 
as “Other” and provide an explanation describing the type of project. 
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K. Project Classification: 
 

1. Major (Y/N):  Indicate whether the project qualifies as a major IT development 
project.  A major IT development project is defined as a new IT project, and the 
enhancement of existing IT project, whose total of all phase costs equals or 
exceeds $1 million, or a project designated as major IT development projects by 
the Agency CIO or State CIO. 

2. Program Code (Y/N):  Indicate whether a separate Agency MITDP appropriation 
program code has been established. 

3. Cross Cutting (Y/N):  Indicate by selecting “Yes” or “No” if the project impacts 
multiple Agencies, federal/local government or involves the sharing of 
information across those entities. 

 
Section 1B.  Project Information 
A. Project Description:  Describe the project in general – why the project is being done; 

scope of the project – what is being done; and the expected performance outcome at 
project completion – what the end result will be.  Projects should be defined in terms 
that can be understood by non-technical managers.  The description should be 
described in terms of the business function supported. 

 
B. Project Status:  Provide a summary of the current status of the project.  This should be 

the project phase in the System Development Life Cycle and should include time and 
cost status – on time and on budget, etc. for that phase. 

 
Definitions of Project Status 
 
1. Initiation:  The period of time that begins when management determines that it is 

necessary to enhance a business process through the application of information 
technology.  The purposes of the Initiation Phase are to: identify and validate an 
opportunity to improve business accomplishments; identify significant 
assumptions and constraints on solutions; recommend the exploration of 
alternative concepts and methods to satisfy the need.  During this phase the 
Program Sponsor designates a Project Manager who prepares a Statement of Need 
or Concept Proposal. 

2. Concept Development:  The period of time that begins when the Concept 
Proposal has been formally approved and requires study and analysis that may 
lead to system development activities. 

3. Planning:  The period of time in which a comprehensive plan for the 
recommended approach is prepared. 

4. Requirements Analysis:  The period of time during which the requirements for a 
software product are formally defined and documented. 

5. Design:  The period of time during which the designs for architecture, software 
components, interfaces, and data are created, documented, and verified to satisfy 
requirements. 

6. Development:  The period of time to convert the deliverable of the Design Phase 
into a complete system. 
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7. Integration and Test:  The period of time during which subsystem integration, 
system security, and user acceptance testing are conducted. 

8. Implementation:  The period of time for installing and testing the final system. 
9. Operations and Maintenance:  The period of time during which a software product 

is employed in its operational environment, monitored for satisfactory 
performance, and modified as necessary to correct problems or to respond to 
changing requirements.  

10. Disposition:  The period of time when a system has been declared surplus and/or 
obsolete and the task performed is either eliminated or transferred to other 
systems. 

 
C. IT Solution:  This section is divided into the following eight sub-sections: 

 
1. Technology:  Provide a summary of the technology that will be used to satisfy the 

business need when the system is implemented. 
2. Program Strategic Goals:  Provide a summary of how this investment supports 

your Agency mission, goals and objectives, as defined in the Agency MFRs.  
Please provide narrative when referring to Managing For Results (MFR) goals 
and objectives. 

3. Critical Success Factors:  Identify the three most important technical and/or 
business factors critical to the success of this project and how they will be 
monitored. 

4. Major Stakeholders:  Identify the Major Stakeholders of the project. Stakeholders 
are those who have a vested interest in and will be impacted by the outcome of 
implementation of the project. 

5. Major Customers:  Identify the major customers that the project will target when 
implemented.  Customers are direct recipients of the project’s products or 
services. 

6. External Dependencies:  Identify the external dependencies and issues that must 
be resolved before major milestones can be achieved.  External Dependencies are 
any items that are outside of the scope of the project, but upon which the project 
relies and is dependent.  External dependencies should be viewed as relationships 
and managed as risks.  Please identify IT and non-IT related external 
dependencies.  Also, indicate any special requirements that are needed to 
implement the project such as network (LAN/WAN), desktop, software, etc. 

7. Acquisition Strategy:  Provide a summary of the Acquisition Strategy that will be 
used to acquire the goods or services needed to implement the project.  

8. Authority/Mandate:  Select “Yes” or “No” if there is a legal or regulatory 
authority that requires the Agency to pursue the project.  If selecting “Yes”, cite 
authority and provide an explanation of the legislation, mandate, authority, etc.  

 
Note:  It is important to accurately record this indicator, as the information will 
have bearing on the “Selection” process for funding consideration for projects. 

 
If completed, the following information can be extracted from the System Boundary 
Document as defined in the SDLC.  For projects under development, this information 
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may be located in the System Boundary Document, Functional Requirements, 
Acquisition Strategy, or System Design Document as defined in the SDLC. 
 
D. Business Need Justification:  Provide a summary of the business need and supporting 

justification for investment in this project.  The narrative should clearly indicate why 
the project is required. 

 
E. Benefits: 

 
1. External:  Provide a summary of the anticipated external benefits of the project 

when implemented.  An external benefit is one that is realized by a stakeholder or 
customer of the system.  The narrative should include quantifiable (example - 
reducing transaction turnaround time from 15 days to 10), where possible. 

2. Internal:  Provide a summary of the anticipated internal benefits of the project 
when implemented.  An internal benefit is one that is realized within the business 
unit that owns the system.  The narrative should include quantifiable benefits, 
such as business process savings, staff efficiencies, etc., where possible. 

3. Return On Investment (ROI):  Identify the anticipated ROI when the project is 
implemented.  The ROI is another way of looking at the investment by 
considering the cost in relation to the “profit” or return on an investment.  A 
primary component of ROI is benefit, or payback. Benefits are typically identified 
as either tangible or intangible.   
 
Tangible benefits are those benefits that are “capable of being appraised at an 
actual or approximate value”.  Intangible benefits are those benefits that cannot be 
assigned a dollar value.  An example of an intangible benefit is “flexibility”.  This 
could be defined as a proposed system that may allow a manager to have two or 
three different people perform the same job without significant training expense.  
Benefits should always be linked to performance measures. 

 
If the benefits of a project are tangible, Agencies should use the calculation 
method shown below to determine ROI.  If they are determined to be intangible 
the Agency should provide a summary that clearly describes the intangible 
benefits of the project. 

 
When providing ROI analysis, please calculate a “percentage” using the following  
calculation.  The objective is to identify and rank those alternatives whose 
benefits outweigh cost, maximizing return for State government. 

 
a. The mathematics of ROI Calculation 

 
Three data points are required: 

 
1. Time period – Typically one year. 
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2. Investment – Typically includes the cost of hardware, software, software 
licenses, professional services, and maintenance over the time period 
being considered. 

3. Return – The sum of the cost savings and revenue enhancements gained. 
 

To calculate as a Percentage: 
 

Example 1 
If a customer gains benefits (payback) of $1,000,000 in 12 months on a total 
investment of $250,000 in the same time period, their ROI expressed as a 
percentage can be calculated as follows:  

  
If, Return = Payback – Investment; 
ROI = [(Payback – Investment)/Investment)] * 100, 
or in this case: 
[($1,000,000 - $250,000)] / $250,000 * 100 = 300% 
 

F. Major Risks:  all projects contain uncertainty and risk.  The process of identifying 
those risks and planning appropriate responses should they occur is defined as Risk 
Management.  Risk Management consists of: 

 
1. Assessing the probability of a risk factor occurring, 
2. Estimating the negative impact should the risk occur, and  
3. Determining the appropriate action to take based on 1 and 2.  
 
Appropriate responses to identified risks fall into three broad categories: 
 
1. Risk Avoidance – taking action to eliminate the probability of the risk.  This 

category is generally considered when the probability of the risk is high and the 
consequence is significant, or when the consequence is so significant as to present 
a fatal threat to the project.  

2. Risk Mitigation – planning action to take to minimize the negative impact of the 
risk should it occur.  This category of response is generally considered when the 
consequence of the risk factor is of medium severity. 

3. Risk Acceptance – no action is planned should the risk factor occur.  This 
category of response is generally considered when the consequence of the risk 
factor is low and does not warrant the cost of potential mitigation or avoidance 
strategies. 

 
In this section, identify the major factors or events that could cause the project to 
experience significant difficulties or failure (risk identification) as well as any 
planned actions to make the consequences of those events acceptable (risk response). 
Attachments B (areas of possible risk) and Attachment C (potential response 
strategies) are provided as a reference. 
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Also include in this section: 
 

Known or Anticipated Scope Change:  Provide a summary of any major scope 
changes to the project that have impacted or will adversely impact budget and 
schedule. 

 
Known or Anticipated Cost Change:  Provide a summary of any known or 
anticipated changes to cost that have impacted or will adversely impact budget 
and schedule. 

 
G. Security and Privacy Requirements:  Provide a summary of your plan that addresses 

security, privacy and disaster recovery.  If this is an existing system, indicate whether 
the security/privacy/disaster recovery plan is in place.  If a plan hasn’t been 
developed, describe when and how a plan will be implemented to address these 
critical requirement areas. 

 
H. Architecture and IT Policy Conformance:  Provide a summary of key Agency 

architectural standards and policies applicable to this project.  
 
Section 1C. Schedule 
Figure 1 is an example of the input table that is part of the ITPR form. Agencies are 
asked to list the major lifecycle milestones, by Systems Development Life Cycle (SDLC) 
phase, for the project.  Up to five milestones can be input for each phase.  If an iterative 
development approach or multi-task task orders are employed for the project, and if the 
phases overlap for a budget year, clearly differentiate to which iteration each milestone 
relates (e.g. a two phase, or two-staged, project would have its various milestones 
identified as “Phase I” and “Phase II” respectively).  Project Assessments should be 
conducted at the completion of each major milestone beginning at the Concept Phase to 
help assess the progress and health of the project.   
 

Figure 1.  IT Project Major Milestones by SDLC Phase 

 
Phase 

Major 
Milestones 

 
Planned 

Start Date 

 
Actual 

Start Date 

 
Planned 
End Date 

 
Actual End 

Date 
 
Initiation/Concept 

     

 
Planning/Req. Analysis 

     

 
Design / Development / Integration / Test 

     

 
Implementation 

     

 
Operations / Maintenance 

     

 
Disposition (Not required) 
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Section 1D. Cost 
In this section the estimated or ongoing cost of a project is captured in two tables.  The first 
table, Figure 2, Project Phase Cost, captures cost by consolidated Systems Development Life 
Cycle (SDLC) phase, and by fund category.  The funding categories are divided into General 
Fund, Special Fund, Federal Fund, and Reimbursable Fund categories.   
 
O&M costs reflected must include the total cost of ownership, including the costs for: 
development; training; assuring integrity; data confidentiality; and system availability.  The 
O&M cost must also include the hardware and software necessary to meet security requirements 
and recovery capability based on the system’s functional requirements, including training and 
disaster recovery planning and testing.
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Figure 2.  Project Phase Cost by Fund 
General Funds Prior to 

FY04 
Actual 
FY04 

Approp 
FY05 

Budget 
Req 
FY06 

Gov 
Allow 
FY06 

Projected 
FY07 

Projected 
FY08 

Projected 
FY09 

Projected 
FY10 Total GF 

Initiation/Concept           
Planning/Req. 
Analysis 

          

Design/Development
/Integration/Test 

          

Implementation           
Operations/ 
Maintenance 

          

TOTAL GF           

Special Funds 
Excluding MITDPF 

Prior to 
FY04 

Actual 
FY04 

Approp 
FY05 

Budget 
Req 
FY06 

Gov 
Allow 
FY06 

Projected 
FY07 

Projected 
FY08 

Projected 
FY09 

Projected 
FY10 

Total SF 
Excl MITDPF 

Initiation/Concept           
Planning/Req. 
Analysis 

          

Design/Development
/Integration/Test 

          

Implementation           
Operations/ 
Maintenance 

          

TOTAL SF  
(Excl MITDPF)           

Special Funds 
MITDPF 

Prior to 
FY04 

Actual 
FY04 

Approp 
FY05 

Budget 
Req 
FY06 

Gov 
Allow 
FY06 

Projected 
FY07 

Projected 
FY08 

Projected 
FY09 

Projected 
FY10 

Total SF 
MITDPF 

Initiation/Concept $$$$$  $$$$$ $$$$$ $$$$$ $$$$$ $$$$$ $$$$$ $$$$$  
Planning/Req. 
Analysis 

          

Design/Development
/Integration/Test 

          

Implementation           
Operations/ 
Maintenance 

          

TOTAL SF 
(MITDPF)           

Special Funds 
Summary 

Prior to 
FY04 

Actual 
FY04 

Approp 
FY05 

Budget 
Req 
FY06 

Gov 
Allow 
FY06 

Projected 
FY07 

Projected 
FY08 

Projected 
FY09 

Projected 
FY10 Total SF  

Initiation/Concept           
Planning/Req. 
Analysis 

          

Design/Development
/Integration/Test 

          

Implementation           
Operations/ 
Maintenance 

          

TOTAL SF           

Federal Funds Prior to 
FY04 

Actual 
FY04 

Approp 
FY05 

Budget 
Req 
FY06 

Gov 
Allow 
FY06 

Projected 
FY07 

Projected 
FY08 

Projected 
FY09 

Projected 
FY10 Total FF 

Initiation/Concept $$$$$  $$$$$ $$$$$ $$$$$ $$$$$ $$$$$ $$$$$ $$$$$ $$$$$ 
Planning/Req. 
Analysis 

$$$$$  $$$$$ $$$$$ $$$$$ $$$$$ $$$$$ $$$$$ $$$$$ $$$$$ 

Design/Development
/Integration/Test 

$$$$$  $$$$$ $$$$$ $$$$$ $$$$$ $$$$$ $$$$$ $$$$$ $$$$$ 

Implementation $$$$$  $$$$$ $$$$$ $$$$$ $$$$$ $$$$$ $$$$$ $$$$$ $$$$$ 
Operations/ 
Maintenance 

$$$$$  $$$$$ $$$$$ $$$$$ $$$$$ $$$$$ $$$$$ $$$$$ $$$$$ 

TOTAL FF $$$$$  $$$$$ $$$$$ $$$$$ $$$$$ $$$$$ $$$$$ $$$$$ $$$$$ 

Reimbursable Funds Prior to 
FY04 

Actual 
FY04 

Approp 
FY05 

Budget 
Req 
FY06 

Gov 
Allow 
FY06 

Projected 
FY07 

Projected 
FY08 

Projected 
FY09 

Projected 
FY10 Total RF 

Initiation/Concept           
Planning/Req. 
Analysis 

          

Design/Development
/Integration/Test 

          

Implementation           
Operations/ 
Maintenance 

          

TOTAL RF           
TOTAL ALL FUNDS           
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The second table, Figure 3, Project Expenditures by Comptroller Object, captures total project 
cost by Comptroller Object Code.   
 

Figure 3.   Project Expenditures by Comptroller Object 

 

Comptroller 
Object Codes 

Prior to 
FY03 

Actual 
FY03 

Approp 
FY04 

Budget Req 
FY05 

Gov Allow 
FY05 

Projected 
FY06 

Projected 
FY07 

Projected 
FY08 

Projected 
FY09 Total 

01. Salaries, wages           
02. Technical and fees           
03. Communications           
04. Travel           
06. Fuel and Utilities           
07. Motor Vehicle Oper. 

and Maint. 
          

08. Contractual Services           
09. Supplies and Materials           
10. Equipment 

Replacement 
          

11. Equipment Additional           
12. Grants, Subsid. and 

Contrib. 
          

13. Fixed Charges           
14. Land and Structures           

TOTAL           
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Section 3.0:  Submission Requirements       

3.1 Submission Procedure 
 
Agency IT Project Request submissions are to be completed on the Information Technology 
Advisory Council (ITAC) web site by COB August 31, 2004.  ITPR submissions must be 
consistent with the information contained in each Agency’s respective ITMP, specifically 
Section 3.2.4, Agency IT Investment Portfolio.   
 
 
3.2  DBM OIT Staff Assistance 
 
OIT staff members are available to assist Agencies with ITPR planning activities.  For 
information or assistance please contact one of the following ITIM Analysts: 
 

• Mark Bittner; 410-260-7987; mbittner@dbm.state.md.us  
• Joann Butler, 410-260-7571; jbutler@dbm.state.md.us 
• Wayne Petrush, 410-260-7882; wpetrush@dbm.state.md.us 
• Pat Wade, 410-260-7062; pwade@dbm.state.md.us 
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Section 4.0: Review & Approval        

Agency IT Project Requests will be reviewed by various organizations:  DBM OIT, DBM Office 
of Budget Analysis (OBA), and the Department of Legislative Services (DLS).  ITPRs will be 
evaluated for consistency with the Agency’s ITMP and State IT legislated policy, standards, and 
procedures. 
 
The annual appropriation will constitute the formal approval of an Agency’s ITPR for the budget 
request year.  Inclusion of new initiatives in the appropriation will constitute tentative approval 
of multi-year projects, subject to future funding availability.  Agencies are required to update the 
ITPR data via the ITAC web site with the Governor’s Allowance budget detail prior to January 
8, 2005. 
 

 
 


